
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE 

(Process with Interview) 

Project Specific CDOT Traffic Engineering Planning Environmental Linkage (PEL) 

I – 25   US 36 to SH 7 

Public Notice for Professional Consultants 

REGION: (HQ) ~ STATEWIDE               

PUBLIC NOTICE PHASE  3  Week Ad  Feb 24, March 10
th

 March 17
th

, 2011 
 

FIRST ADVERTISEMENT               02/24/2011 

 

SHORT LIST PHASE 

 SUBMIT SOI/WP                    *03/17/2011 

 SHORT LIST PANEL MEETING                         04/11/2011 

 SHORT LIST APPROVAL                                                  04/15/2011    

            NOTIFICATION                                                                             04/15/2010  

 

SELECTION PHASE 

FINAL SELECTION PANEL MEETING (INTERVIEWS)                *05/03/2011 

            CHIEF ENGINEER SELECTION/APPROVAL                         05/06/2011 

            NOTIFICATION                                                                             0 5/10/2011  

 

NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE              *05/17/2011  

 AUDIT REQUESTED                           *05/17/2011 

 AUDIT COMPLETED                  05/26/2011 

 COST NEGOTIATION MEETING             *06/01/2011 

 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL/EXECUTION      *06/15 - 06/30/ 2011 

 

 

 

*Activities that involve consultant  


